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1. Originator 2. Log Date: 3. CCR#: 4, 5. Tel: 6. Rm#: | 7. Depl
Rew:

Gary Gavigan Qq/a&/ﬂg OH0-0813 A (301)883-4113 | 2003F | MO

B. CCR Title: Mova s0mos02 to the SMC {o prototype knowledgebase COTS product with the DAAC WEB Interfaces.

10. Class | 11. Type: 12. Need Date: 10/08700 =

%W\ / I |ccn 04 /300

H.y . Originator 5i

L

13. Office H* EigrntmalﬂE 14. Category of Chamge: 15, Priarity: {If “Emargency”
ﬁ'-' = Other fiil in Block 28)

.-"'b“mj%j ;,.r 7 ,.-fzr, fas Emargancy

18, Documentalion/Drawings Impacted: 17. Schedule 18. Cl(s) Affected:s0mosn2

HOME. Host is ondy moving to the SMC to test Knowledgebase | Impact:

concapt with the DAAC's temporarily, Yas,

19, Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

SA, 5 10/02/00 None - Under 100K

22. Source Reference: [ |NCR (attach) [ JActionttem [ |Tech Ref. [ |GSFC [x]Other:

23. Problem: (use additional Sheets if n

s0mosd2 in the ECF has the Texia Knowledgebase COTS product installed on it, this host nesds 1o be moved 1o a caniral location
al the SMC to allow access from the various DAAC's for prolotype testing. The SMC will be the conduit to tie all the DAAC's
information together for Knowledgabase.

24, Proposed Solution: (use additional sheets if necessary)
Move simos02 o the SMC to confinue prototype testing with the DAAC's on a temporary basis. The SMC will provide support to all

DAACTE In terms of network and system monitaring, !
My mss 17

25, Alternate Solution: (use additional sheats if necessary)
WONE, somosl2 needs to be relocated fo the SMC because of s siraiegac location and network services, The SMC can provide the
hardwara and the lachnizal know-how (o suppor the Knowledgebase raquiremeant.

26. Consequences il Change(s) are not approved: (use additional sheets if necessary)
Il CCA nol approved than thane will be nedwork problams connedling to s0mosl2 in the EDF. The DAACs will not be able to acceas
1he Knowledgebase databese in order fo perform an expert search on NCH's thal have workarounds,

27. Justification for Emergency (If Block 15 Is “Emergency™):
This CCR Is an Emergancy due o the criticality of the on-gaing prototype testing of the Knowledgebase concept.

28. Site(s) Atfecled: [ JEDF [1PVC [JVATC [JEDC [ GSFC [JLaRC [JNSIDC [MISMC | JAK | WJPL
[JEoc []1DG Test Cell [ JOther

24. Board Commeants: 30. Work Assigned To: | 31. CCR Closed Date:
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